

Group D - Progress report, next steps and milestones - Next group meeting Saturday 23 May

Group D - Progress report, next steps and milestones

Next group meeting: Saturday 23 May 2026

From: Ariel Mella

To: [Peer A redacted], [Peer B redacted], [Peer C redacted], [Peer D redacted], [Peer E redacted]

Date: Sat, 16 May 2026, 3:22 PM

Status: Redacted for the public e-portfolio. Original held in the internal record.

Hello all, please find below the progress made so far and next steps.

EDA and Data cleaning

[Peer B] has finished the first pass and we now have a fairly solid cleaned dataset. There may be changes that naturally require that we need to go back to it. However, anticipating this normal situation, we have been preparing in advance with [Peer B], and the foreseeable settings for regression and clustering that might be needed were taken into account. Source scripts are available in case we need to re-run, so it should not be a challenge.

Many thanks @[Peer B], great work.

ML workstream

I have already started a few days ago and I was able to run a few modelling tests already. As the work is growing, and in order to be able to (a) remember and have an academic rationale, as it should be, and (b) communicate, I have expanded the design document to now include the options being tested and current design.

I expect to finalise the work by the end of the week and have a first draft of the report with the findings between 22 and 29 May.

@[Peer A] once the draft is finalised we can discuss best way to continue to reach final version.

Linked artefacts (Group D internal links removed for the public site)

- Cleaned dataset (internal Drive link removed)

- Cleaning run log (internal Drive link removed)
- EDA script (internal Drive link removed)
- Design document (internal Drive link removed)
- 5 stages mapped to CRISP-DM Python scripts (internal Drive link removed)

The corresponding scripts are published in the e-portfolio under `assets/code/scripts/team-project/`.

Next steps

- Group meeting on Zoom on Saturday 23 May. Invite has been sent already.
- Ariel to finalise first draft report by 29 May. Highly likely to end earlier; date kept as originally planned.

Any feedback or comments are welcome.

Many thanks and have a great weekend.

Ariel

This is a redacted version of an email sent on 16 May 2026 to all five members of Group D. Peer names and email addresses replaced with [Peer A] through [Peer E]; Google Drive links removed; full original held in the internal record. Cite as (Mella, 2026bu).